The Molecular Foundry Project
Project Performance Report

Reporting Month: February 2006

CURRENT PERIOD CUMULATIVE TO DATE
DESCRIPTION % CMP BCWS BCWP ACWP SV BCWS BCWP ACWP SV

1 Molecular Foundry Project 81.1 4,887.6 1,162.9 872.2 (3,724.7) 290.7 | 72,062.8 | 67,516.6 | 66,962.9 (4,546.2) 553.7 0.937 1.008 | 83,245.1| 84,877.6 (1,632.5)
1.1 Technical Equipment 22.1 3,160.1 722.0 534.2 (2,438.1) 187.8 9,158.3 3,848.3 3,250.4 (5,310.0) 597.9 0.420 1.184 | 17,4232 | 16,955.7 467.5
111 Imaging and Manipulation 141 309.4 54.2 15.7 (255.2) 38.5 878.6 548.2 348.6 (330.4) 199.6 0.624 1.573 3,886.4 3,710.0 176.4
112 Nanofabrication 19.9 303.1 63.3 54.7 (239.8) 8.6 3,844.6 1,223.3 1,253.0 (2,621.3) (29.8) 0.318 0.976 6,161.5 6,231.0 (69.5)
113 Theory 125 570.3 11.8 30.0 (558.5) (18.2) 586.2 96.1 101.5 (490.1) (5.4) 0.164 0.947 768.6 780.0 (11.4)
114 Inorganic Nanostructures 6.2 186.5 124.7 36.0 (61.8) 88.7 191.0 128.6 41.9 (62.4) 86.7 0.673 3.069 2,082.2 2,008.6 73.6
115 Biological Nanostructures 51.9 504.6 125.6 137.9 (379.0) (12.3) 1,182.8 614.4 496.1 (568.5) 118.2 0.519 1.238 1,182.8 1,070.6 112.2
1.1.6 Organic Nanostructures 26.4 1,066.5 227.4 188.6 (839.1) 38.8 1,717.9 627.9 513.4 (1,090.0) 114.6 0.366 1.223 2,378.4 2,279.5 98.9
117 General Use Equipment 57.6 178.8 74.1 48.0 (104.7) 26.2 582.5 435.2 344.0 (147.4) 91.1 0.747 1.265 755.1 667.4 87.7
1.1.8 Technical Equip Mgmt 83.9 40.9 40.9 23.2 - 17.7 174.7 174.7 151.8 - 22.8 1.000 1.150 208.2 208.6 (0.4)
1.2 Conventional Facilities 97.1 1,558.2 277.1 275.2 (1,281.1) 19| 553830 | 56,379.3 | 56,397.4 996.4 (18.0) 1.018 1.000 | 58,072.5] 60,022.3 (1,949.8)
121 Engineering Design 100.0 - - - - - 5,002.8 5,002.8 5,002.8 - - 1.000 1.000 5,002.8 5,002.8 -
1.2.11 A/ETitlel 100.0 - - - - - 1,741.7 1,741.7 1,741.7 - - 1.000 1.000 1,741.7 1,741.7 -
1.2.1.2 A/ETitle2 100.0 - - - - - 2,862.9 2,862.9 2,862.8 - - 1.000 1.000 2,862.9 2,862.8 -
1.2.1.3 LBNL Title 1 (LOE) 100.0 - - - - - 168.8 168.8 168.8 - - 1.000 1.000 168.8 168.8 -
1.2.1.4  LBNL Title 2 (LOE) 100.0 - - - - - 229.5 229.5 229.5 - - 1.000 1.000 229.5 229.5 -
1.2.2 Construction 96.8 1,558.2 277.1 275.2 (1,281.1) 19| 50,380.2| 51,376.5| 51,394.6 996.4 (18.1) 1.020 1.000 | 53,069.7 | 55,019.5 (1,949.8)
1.2.2.1  Construction Subcontract 98.7 1,468.2 250.4 250.4 (1,217.8) - 49,631.3  50,638.0 | 50,638.0 1,006.7 - 1.020 1.000 | 51,331.6 | 53,263.1 (1,931.5)
1.2.2.2 LBNL Construction 71.8 90.0 26.7 24.1 (63.3) 2.6 748.8 738.5 754.3 (10.3) (15.8) 0.986 0.979 1,028.0 1,045.5 (17.5)
1.2.23 Furniture - - - 0.7 - 0.7) - - 2.2 - (2.2) - - 710.1 710.9 (0.8)
1.3 Project Integration 96.3 77.3 19.1 56.2 (58.1) (37.0) 6,298.5 6,212.3 6,349.3 (86.2) (137.0) 0.986 0.978 6,449.4 6,599.6 (150.2)
131 Project Director 95.3 4.8 4.8 9.0 - (4.2) 681.5 681.5 710.0 - (28.5) 1.000 0.960 715.0 743.5 (28.5)
1.3.2 Construction Management 97.2 6.3 6.3 11.2 - (4.9) 1,552.4 1,552.4 1,600.0 - (47.6) 1.000 0.970 1,596.5 1,655.3 (58.8),
1.3.21  CM Contractor 100.0 - - - - - 422.5 422.5 422.5 - - 1.000 1.000 422.5 422.5 -
1.3.2.2 LBL Constr. Management 96.2 6.3 6.3 11.2 - (4.9) 1,129.9 1,129.9 1,1775 - (47.6) 1.000 0.960 1,174.0 1,232.8 (58.8)
1.33 Construction Support 95.6 7.9 8.0 18.0 0.2 (10.0) 2,125.9 2,102.7 2,066.5 (23.2) 36.2 0.989 1.018 2,199.2 2,168.4 30.8
1.33.1 Inspection 100.0 - - 1.9 - (1.9) 504.7 504.7 456.1 - 48.6 1.000 1.107 504.7 461.1 43.6
1.3.3.2  Administration 87.7 4.9 4.9 5.5 - (0.6) 351.2 351.2 3717 - (20.6) 1.000 0.945 400.5 421.1 (20.6)
1.3.3.3  Consultants, Testing & Safety 99.8 - - 8.0 - (8.0) 976.1 974.0 970.0 (2.1) 4.0 0.998 1.004 976.1 972.0 4.1
1.3.3.4  Travel/lS&E 85.8 3.0 3.1 2.7 0.1 0.5 293.9 272.7 268.6 (21.2) 4.2 0.928 1.016 317.9 314.2 37
1.34 Title 3 Services 96.8 58.3 - 17.9 (58.3) (17.9) 1,938.7 1,875.7 1,972.8 (63.0) (97.1) 0.968 0.951 1,938.7 2,032.4 (93.7)
1.3.41 A/ETitle3 96.0 58.3 - - (58.3) - 1,583.1 1,520.2 1,534.6 (63.0) (14.5) 0.960 0.991 1,583.1 1,594.2 (11.1)
1.34.2 LBNL Title 3 100.0 - - 17.9 - (17.9) 355.5 355.5 438.2 - (82.7) 1.000 0.811 355.5 438.2 (82.7)
14 OPC (Operating Funds) 82.8 92.0 144.7 6.7 52.7 138.0 1,223.0 1,076.6 965.9 (146.3) 110.8 0.880 1.115 1,300.0 1,300.0 -
1.4.1 Preliminary Costs 100.0 - - - - - 920.0 920.0 920.0 - - 1.000 1.000 920.0 920.0 -
14.2 Building Comm & start up 65.9 53.5 137.0 6.7 83.5 130.3 226.0 148.9 37.9 (77.0) 1111 0.659 3.930 226.0 226.0 -
1.4.3 Tech Equip Test&Accept 5.0 38.5 7.7 - (30.8) 7.7 77.0 7.7 8.0 (69.3) (0.3) 0.100 0.966 154.0 154.0 -
Contingency 1,754.9

TOTAL 85,000.0

Note: Datais a copy&paste directly from winsight
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